

SAP- PS - Course Contents

Project System Basics

- Projects Management basics

Projects Structures

- Structures
- Document
- Overview of DMS

Claim Management Cost

- Co Versions
- Planned Costs
- Budgets
- Actual Costs
- Automatic and Period allocation Settlement
- Revenue and earning
- Automatic and periodic allocation
- Result analysis
- Integration with SD
- Quotation and sales pricing
- Resource relates billing
- Dates
- Scheduling
- Dates planning in WBS element

Resources

- Capacity allocation

Materials

- Bill of material transfer
- Availability check
- Procurement
- Monitoring of dates

Confirmation

Simulation

Project Versions

Progress